New Paltz Central School District

Building Great Schools & Community

A SCHOOL FACILITIES PROJECT

As of September 30, 2017

Follow Our Progress

Project G: Middle School Addition/Renovation Project

Phase | Plans Submitted to NYSED | NYSED Approval | Bidding Process | Bid Awarded | Construction Phase | **PROJECT COMPLETED**

1 NEW PARKING LOT

- Remove Existing Parking Lot
- Install Underground Utilities
- Install New Walkways
- Install Asphalt Pavement

2 ADDITION

- Foundation & Steel Erection
- Enclose Building
- Interior “Fit Out”
- Exterior Improvements

Phases 3-5: Interior Renovations

Phase | Plans Submitted to NYSED | NYSED Approval | Bidding Process | Bid Awarded | Construction Phase | **PROJECT COMPLETED**

3 INTERIOR RENOVATIONS

- Lower Level Locker Room Conversion
- Lower Level Bathrooms
- First Floor Gymnasium Bleachers
- Second Floor Library Media Center
- Second Floor Grade 7 Science Rooms

4 INTERIOR RENOVATIONS

- Lower Level Grade 6 Classrooms
- Upper Level Grade 6 Classrooms

5 INTERIOR RENOVATIONS

- Lower Level Cafeteria & Kitchen
- First Floor Main Office & Non-Classroom Areas
- Second Floor Grade 7/8 Classrooms
- Third Floor Grade 8 Classrooms

A Closer Look at Phases 3-5 Construction

Phase | Demolition & Removals | Install New Partitions | Interior “Fit Out” | **WORK COMPLETED**

3 INTERIOR RENOVATIONS

- Lower Level Locker Room Conversion
- Lower Level Bathrooms
- First Floor Gymnasium Bleachers
- Second Floor Library Media Center
- Second Floor Grade 7 Science Rooms

4 INTERIOR RENOVATIONS

- Lower Level Grade 6 Classrooms
- Upper Level Grade 6 Classrooms

5 INTERIOR RENOVATIONS

- Lower Level Cafeteria & Kitchen
- First Floor Main Office & Non-Classroom Areas
- Second Floor Grade 7/8 Classrooms
- Third Floor Grade 8 Classrooms